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1. Enclosure il) is the Monthly Status Report for the month of March 1992 on the
• Remedial Investigation/Feasibility Study (RI/FS) at the Naval Air Station ('NAS),

Alameda.

2. For further information regarding this matter, please contact Mr. Wing Wong, Code
1811WW, (415) 244-2537.

LOUISE T. LEW
By direction

Encl:

(1) Monthly Status Report - March 1992
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INSTALLATION RESTORATION PROGRAM
MONTHLY STATUS REPORT

NAS ALAMEDA

MARCH 1992

1. Progress During this Reporting Period:

Phases 5 and 6 RI/FS (SWAT)
.. * The Navy's contractors PRC Environmental Management (PRC) aridJames M.

Montgomery Consulting Engineers (JMM) began preparationof the fourth quarterof
groundwatersampling on March 17, and the actual sampling startedon March 24.

• Chemical data were sorted and preliminary tables were generated. These tables are
being reviewed and put into a draft format. The Navy's contractor is assessing the
QC data batches for chemical analyses performed to date.

• The work plan for the Tidal Influence Study was forwarded to the Department of
Toxic Substances Control (DTSC) on March 30, 1992.

• The Navy's contractors began preparation of the draft SWAT report, which
includes the evaluation of data, preparation of text, figures and tables.

• The Navy's contractors began the characterization of soil cuttings and wastewater
gererated from the remedial investigation field work.

Phases 2B and 3 RI/FS
• PRC planned for upcoming sampling at Sites 4 and 5, and for collection of

background samples. PRC continued evaluation of Phases 1 and 2A data.
i

Phase 4 Ecological Assessment Study
• The Navy received regulatory agency comments on the Final Ecological

Assessment Work Plan.

Well Decommissioning,v

• The Navy received comments on the Draft Well Decommissioning Report from the
DTSC. PRC began preparing responses to these comments.

Intermediate Maintenance Facility (IMFI Site Removal Action
• Based on discussions with the Navy, the DTSC requested that the Navy perform

additional soil and groundwater sampling at the IMF site. The PRC team began
subcontracting activities for the installation of soil borings and a monitoring well,
and for surveying the surrounding existing monitoring wells.

2. Meetings and Reports During this Progress Period:

gF,F,ZI_LC_
* None
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REPORTS
* A work plan for the proposed additional field work at sites 4 and 5 was submittted

to the DTSC on March 13, 1992.
* A work plan for the Tidal Influence Study was forwarded to the DTSC on March

30, 1992.

3. Problems Encountered and Resolutions:

Phases 5 and 6 RI/FS (SWAT)
* Drummed wastes are being stored near the staging area. The Navy's contractor

began the characterization of soil cuttings and wastewater gererated from the
remedial investigation field work.

. Phases2Band3RI/FS

* JMM encountered difficulties in transferring Phases 1 and 2A an_ytical data from
Canonie.

IMF Site Removal Action
* In a March 6, 1992 letter, the DTSC requested that the Navy perform additional

sampling at the IMF site. After subcontracting activities are completed to facilitate
these additional field and laboratory acitvities, field work will begin on April 2,
1992. These activities have delayed the generation of the Final Field Investigation
Report until the new data collected confrere/refutes that groundwater has not been

: impacted by low pH and high lead levels found in the HLA boring B-7.

4. Meetings and Reports Scheduled for April 1992: "

MEETINGS
* The Navy will meet with the DTSC, the Regional Water Quality Control Board

(RWQCB) and the National Oceanic and Atmospheric Administiration (NOAA) on
April 7 to discuss the regulatory comments on the Final Ecological Assessement
Work Plan.

REPORTS
* Phase 2B and 3 Draft Data Summary Report.
* Reponses to DTSC comments on the Well Decommissioning Report.
* Revised Final Ecological Assessment Work Plan.

5. Activities Planned for April and May 1992:

Phases 5 and 6 RI/FS (SWAT)
* The Navy's contractor will perform characterization of the investigative derived

wastes.
* The PRC team will conduct the Tidal Influence Study from April 16 to 20.
* The ftrst, second and third quarter groundwater sampling data will be reviewed to

assess the course of action to be taken on the aquifier test wells and study. The
• recommendations are being compiled.
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* The fourth quarter groundwater sampling will continue until the end of April. This
will put the project back on the quarterly groundwater sampling schedule as
originally projected.

* Preparation of tables and figures for the SWAT report will continue, and work on
the written draft will begin.

Phases 2B and 3 R1/FS _
* The Navy will begin the collection of background samples and perform additional

sampling at sites 4 and 5 pending approval from the DTSC.

Phase 4 Ecolo_eal Assessment Study
* The Navy will revise the Final Ecological Assessment Work Plan based on

comments by the regulatory agences.

IMFSiteRemovalAction
* The Navy will begin the additional field sampling on April 2.


